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BRIEFING:  JUNE 3, 2014 BOARD MEETING AGENDA ITEM #8 

TO:  Chairman Richard and Board Members 

FROM: Michelle Boehm, Southern California Regional Director 

DATE: June 3, 2014 

 

RE:  Update on the Supplemental Alternatives Analysis Report for the Palmdale 

to Los Angeles Project Section 

______________________________________________________________________________ 

Background 

 

The purpose of this agenda item is to update the Board on work accomplished since October 

2013 on the Palmdale to Los Angeles Section.  Consistent with the briefing provided in 2013, 

proposed alternatives have been refined and documented in a Supplemental Alternatives 

Analysis and are presented here to inform the Board that these alternatives are moving forward 

for study in the environmental documentation and permitting processes.  

 

Discussion 

 

In 2007, the environmental review process for the Palmdale to Los Angeles Section formally 

commenced with public notices. In July 2010, a Preliminary Alternatives Analysis (PAA) Report 

was issued by the California High-Speed Rail Authority defining an initial set of alternatives for 

the Palmdale to Los Angeles Section.  Subsequent Supplemental Alternative Analysis (SAA) 

Reports were issued by the Authority for the Section in March 2011 and April 2012. The March 

2011 SAA Report re-evaluated the alignment from Los Angeles Union Station (LAUS) to 

Sylmar, and the April 2012 SAA Report focused solely on the alignment from Sylmar to 

Palmdale. 

 

Since the release of these SAA’s, the Authority released the 2012 and subsequent 2014 Business 

Plans, with a renewed focus on stakeholder engagement and the introduction of the Initial 

Operating Section (IOS) concept, among other elements.  Also, there have been significant 

strides made in regional transportation planning that would interface with high-speed rail in 

Southern California to create connected transportation hubs.  Considering these developments, 

the Palmdale to Los Angeles team carefully reviewed the 2012 SAA alternatives to ensure 

consistency with the Business Plan, and regional transportation-hub planning, as well as the 

opportunity to address specific stakeholder feedback and concerns.  One particular area 

evaluated during these activities was the location of the stations in light of regional planning 

efforts.  This deeper evaluation provided additional opportunity to review the alignments that 

connect the stations.   
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On October 14, 2013, staff gave an informational update to the Board regarding the Palmdale to 

Los Angeles Section and possible refinement areas.  Since then, additional work has been done 

to further refine the alternatives and solicit feedback from stakeholders.   

  

Consistent with our overall objectives and discussed in the previous October 2013 board report, 

the following areas were evaluated: 

 In Palmdale, the Palmdale Station location was evaluated in light of the Business Plan 

purpose and need, as well as the potential connection to an interstate high-speed train 

system planned to operate between Victorville and Las Vegas. 

 In the Santa Clarita area, alternatives that address stakeholder concerns as well as design 

constraints were evaluated that would minimize impacts to schools, natural resources, 

and existing and planned development. 

 Design flexibility was evaluated in the San Fernando Valley along the existing rail 

corridor. Continuing to study an alignment to the west of Metrolink along this corridor 

allows for flexibility in implementing early investment projects described as bookends in 

SB 1029 and presented as a goal of the 2014 Business Plan. 

 In the San Fernando Valley, the team reevaluated the potential station locations for 

connectivity, land use, ridership potential, consistency with regional plans and objectives, 

and the IOS concept introduced in the 2012 Business Plan and reinforced in the 2014 

Business Plan, including in light of advanced development of Burbank Airport as a 

regional intermodal transportation hub. 

 At Los Angeles Union Station, staff has worked with the Union Station Master Plan team 

to evaluate options under consideration as part of a holistic re-imagining of the historic 

Union Station site.  The issues at the constrained site are complex, and staff continues to 

collaborate with the Metro team to identify concepts that will accommodate the arrival of 

HSR to Union Station. 

Efforts to further evaluate the location of the stations as discussed in the October Board meeting 

have led local stakeholders to bring forward additional alignment ideas not previously reviewed 

for this Section.  One such idea was surfaced by Los Angeles County Supervisor Michael 

Antonovich who requested at the October Board meeting, and again in comments on the 2014 

Business Plan, that the Authority consider evaluating a more direct route between Palmdale and 

the San Fernando Valley that might avoid conflicts with the populated areas along the SR 14 

corridor. Authority staff is evaluating that request, and plans to return to the Board soon with an 

update.   

 

Over the last several weeks and concluding on June 5, the Authority has hosted five community 

meetings, in Los Angeles, Burbank, Palmdale, San Fernando, and Santa Clarita to share findings 

and gather additional public and stakeholder input regarding the subject matters covered in this 

SAA. 

 

In addition to the alignment refinements, the team evaluated whether the Palmdale to Los 

Angeles section can be better advanced as two high-speed rail project sections for environmental 

review, engineering and implementation: Palmdale to San Fernando Valley (Burbank) and San 
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Fernando Valley (Burbank) to Los Angeles. The current IOS concept calls for initial high-speed 

operations between Merced and the San Fernando Valley. High-speed rail from the San 

Fernando Valley to LAUS will follow as a separate step.   Accordingly, the team concluded that 

dividing the Palmdale to Los Angles section into two sections will reduce potential delay to the 

IOS because of the inherent complexities and associated timeline involved in LAUS master 

planning. This approach for dividing the sections should increase the probability of timely 

delivery of the IOS, while providing the time to ensure the best possible outcome at LAUS. 

 

Based on the refinements and evaluations mentioned above, staff intends to carry forward the 

following alternatives for the Palmdale to Los Angeles project section into the environmental 

documentation and permitting processes: 

 

 A single station location at the northern end of the Section:  The Palmdale East Station 

located at the Palmdale Transportation Center 

 Two alignment alternatives through the Acton/Agua Dulce Area:  SR 14 East (SR 14 E) 

and SR 14 Hybrid (SR 14 H) 

 Two alignments through Santa Clarita:  the revised Santa Clarita North (SCN) and the 

Santa Clarita South (SCS) 

 Alignments in the San Fernando Valley that are east and west of Metrolink 

 A single station location in the San Fernando Valley:  The Burbank Airport Station   

 Three approaches to Los Angeles Union Station:  the LAPT 1 and LAPT 3 Tunnel 

Alternatives and a Surface Alternative  

 Formally divide the Palmdale to Los Angeles section into the Palmdale to San Fernando 

Valley (Burbank Airport) section and the San Fernando Valley (Burbank Airport) to Los 

Angeles section for planning, engineering and environmental review. 

 

Next Steps 
 

 Staff will continue planning and environmental evaluations pursuant to the above. 

 Evaluate possible direct alignments consistent with recent stakeholder feedback from 

Supervisor Antonovich, and others, and return to the Board with an update. 

 

Attachments 

 

– Draft Supplemental Alternatives Analysis Report: Palmdale to Los Angeles (May 2014) 


